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1.  Originator 
 
Dominick P. Iascone, Jr. 

2.  Log Date: 
      
10/23/03 

3.  CCR #: 
     
03-0706 

4. Rev: 
     

A 

5.  Tel: 
 
301 925 1012 

6. Rm #:  
 
3008A 

7. Org. 
 
DEPL 

8. CCR Title: PATCH_6A.08_HEG.01 
 
9. Originator Signature/Date 
  
Dominick P. Iascone, Jr.     /s/     10/22/03         

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 03Oct23  
 

13.  CCR Sponsor Signature/Date 
 
Jenny Lynn Boliek      /s/     10/22/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:HEG 

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
            03Oct23 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
38478, 37874, 37805, 38244, 38246, 38243, and 37799. 

23.   Problem:  (use additional Sheets if necessary) 
Original CCR had typographic error in box # 22. One of the NCRs was listed as 38346 when it should have been 38246. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Replace the contents of box #22 with the corrected text.  

25.  Alternate Solution:  (use additional sheets if necessary) 
None. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Problems will continue. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
NCR are fixed at the request of the DAACs via the ECS System Priority List.  This is the schedule rollup of fixes for the 
HEG. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Evelyn N. Nakamura    /s/     10/23/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:    03-0706       Rev: A   Originator:  Dominick P. Iascone, Jr.  
 
Telephone: 301 925 1012         Office:  3008A 
 
Title of Change:  PATCH_6A.08_HEG.01      
 
 
Actions 
 
ClearCase Group(CSG): 
 
Please  make a SOL8 tar file from the 6A08EBF1 baseline with the following package:     .EcHg.pkg  
   
     Please label these tar file PATCH_6A.08_HEG.01 
 
     This will deliver the following NCRs:  
 
    ESCed38478  OPS_HEG 3 V NSIDC DAAC "Selecting 'no projection change' uses UTM as output when SIN is input." 
    ECSed37874  OPS_HEG 3 V EDC DAAC     "ALL modes:Stand-alone HEG does not recognize ASTER Expedite"  
    ECSed37805  OPS_HEG 2 V EDC DAAC     "OPS:HEG:HEG converter drops pixels in ASTERL1B data"  
    ECSed38244  OPS_HEG 3 C EDF               "Getting a failed error even when MISR seems to be correctly converted."  
    ECSed38243  OPS_HEG 3 C EDF               "Getting garbage in object name during file creation, causing abort."  
    ECSed37799  OPS_HEG 3 V LARC DAAC  "Problem with spaces in Object names" 
    ECSed38246  OPS_HEG 3 V EDF                “Datapool HEG unable to create HDF-EOS metadata files" 
 
     The installation Instructions are as follows:  
 
     Patch Dependencies:  
 
     This patch should be installed on top of  6A08 and PATCH_6A08_SYSTEM.01.  
 
     PRE INSTALLATION:  
 
     1.  Create a staging area for PATCH_6A.08_HEG.01  
 
     2.  In the <staging_area>/SOL8 copy all the sun5.8 files  (This patch will not be needed in the SUN Consolidation staging area.) 
   
     4.  Using the *Setup.ksh script untar the tar files 
 
     INSTALLATION:  
 
     Bring up E.A.S.I and select "Full" for install type.  
 
     CONFIGURATION:  
 
     None.  
 
     DATABASE UPDATE  
 
     None.  
 
     POST INSTALLATION:  
 
    None. 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


